COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 08/ 2011

ESTI MATE SUMVARY 10: 46: 43
CONTI D C17353 ESTI MATE NO 0005 PROG SPEC YR 2005
PO\ 17353-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 249.0 DAYS TIME ALLOW 10/ 14/ 201 FI XED COVPLETI ON DATI
SH115 | MPROVEMENTS FT. CARSON PERCENT TIME:  70.34 ORI G TIME ALLOW 10/ 14/201 FI XED COMPLETI ON DATI
PROJECT NO NH1151- 023
SH115 | MPROVEMENTS FT. CARSON
NAME OF ROAD: 115A
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
R E. MONKS CONSTRUCTI ON COVPANY LLC PAY PER OD ENDI NG 07/ 01/ 2011 DATE TI ME STARTED 10/ 26/ 2010
8355 VOLLMER ROAD DATE LET 09/ 30/ 2010 DATE WORK BEGAN
DATE AWARDED 10/ 13/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 10/ 25/ 2010 DATE ACCEPTED
COLORADO SPRI NGS CO 80908 719- 495- 3621 DATE NOTI CE TO PROCEED 10/ 26/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 4,700, 394. 83 PARTI Ol PATI NG $ 1, 633, 104. 46 $ 621, 578. 00
AWARD PRQIECT AMT: $ 3,567, 183.63 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 34.74% TOTAL EARNI NGS 1, 633, 104. 46 621,578. 00
FUNDS AVAI LABLE: $  3,067,290.37 STOCKPI LED MATERI ALS 69, 459. 40 0.00
GROSS EARNI NGS 1,702, 563. 86 621, 578. 00
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -48,733.93 -18, 647. 34
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 653, 829. 93 602, 930. 66
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 653, 829. 93 602, 930. 66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 602, 930. 66

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQIECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00001 *C earing and G ubbi ng 13. 150 13. 150
ACRE 0. 000 0. 00
15, 000. 00000 13. 150 197, 250. 00
0010 201-00005 Renoval of Debris 2.000 0. 000
LS 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
0015 202-00010 *Renoval of Tree 36. 000 36. 000
EACH 0. 000 0. 00
575. 00000 36. 000 20, 700. 00
0020 202- 00023 Renoval of Enbankment Protector Type 3 4.000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0025 202- 00026 Renoval of Slope and Ditch Paving 67. 000 0. 000
SY 0. 000 0. 00
11. 20000 0. 000 0.00
0030 202-00027 Renoval of Riprap 51. 000 0. 000
SY 0. 000 0. 00
7.00000 0. 000 0.00
0035 202-00033 Renoval of Pipe 0. 000 0. 000
EACH 0. 000 0. 00
7. 75000 0. 000 0.00
0036 202-00035 Renoval of Pipe Change units fromeach to |inear foot 250. 000 250. 000
LF 0. 000 0. 00
7. 75000 250. 000 1, 937.50
0040 202- 00090 Renoval of Delineator 23. 000 0. 000
EACH 0. 000 0. 00
3. 75000 0. 000 0.00
0045 202-00203 Renoval of Curb and CGutter 140. 000 0. 000
LF 140. 000 595. 00
4. 25000 140. 000 595. 00
0050 202-00220 *Renoval of Asphalt Mat 25, 905. 000 1,271. 080
SY 44. 400 28. 86

0. 65000 1, 315. 480 855. 06



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 202-00240 *Renoval of Asphalt Mat (Pl aning) 234.000 0. 000
SY 0. 000 0. 00
8. 20000 0. 000 0. 00
0060 202- 00250 *Renoval of Pavenent Marking 5, 946. 000 1, 842. 000
SF 0. 000 0. 00
2.15000 1, 842. 000 3, 960. 30
0065 202-00810 Renoval of Gound Sign 17. 000 4.000
EACH 4.000 368. 00
92. 00000 8. 000 736. 00
0070 202- 00900 Renoval of Concrete Footing 1. 000 1. 000
EACH 0. 000 0. 00
350. 00000 1. 000 350. 00
0075 202- 00950 Renoval of Concrete Foundation and Sl ab 89. 000 0. 000
SY 0. 000 0. 00
12. 50000 0. 000 0.00
0080 202-01000 *Renoval of Fence 1, 338. 000 1,243. 000
LF 0. 000 0. 00
2.50000 1, 243. 000 3, 107.50
0085 202-01130 *Renoval of Cuardrail Type 3 3, 020. 000 663. 000
LF 1, 100. 000 2,585. 00
2. 35000 1, 763. 000 4,143. 05
0090 202- 01300 *Renoval of End Anchorage 6. 000 3. 000
EACH 1. 000 120. 00
120. 00000 4.000 480. 00
0095 202-01400 Renoval of Cattle Guard 1. 000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0100 202-04000 Plug Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 090. 00000 1. 000 1, 090. 00
0105 202-04002 C ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
1, 740. 00000 3. 000 5, 220. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 203- 00060 *Enbankment Material (Conplete In Place) 119, 285. 000 105, 649. 000
cY 13, 636. 000 50, 453. 20
3. 70000 119, 285. 000 441, 354. 50
0115 203-00062 Enbanknent Material (Conplete In Place) (Special) 33, 540. 000 0. 000
R- 60
( ) cY 11, 180. 000 134, 160. 00
12. 00000 11, 180. 000 134, 160. 00
0120 203- 00062 Enbanknent Material (Conplete In Place) (Special) 9, 000. 000 0. 000
(Surcharge)
cY 3, 000. 000 11, 550. 00
3. 85000 3, 000. 000 11, 550. 00
0125 203-01100 Proof Rolling 40. 000 5. 000
HOUR 11. 000 1, 265. 00
115. 00000 16. 000 1, 840. 00
0130 203-01500 Bl adi ng 120. 000 6. 500
HOUR 0. 000 0. 00
110. 00000 6. 500 715. 00
0135 203-01550 Dozi ng 50. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
0140 203-01594 Conbi nati on Loader 120. 000 16. 500
HOUR 3. 000 204. 00
68. 00000 19. 500 1, 326. 00
0145 203-01597 Pot hol i ng 50. 000 0. 000
HOUR 3.500 840. 00
240. 00000 3.500 840. 00
0150 203-01622 Sweepi ng (Wth Pickup Broon 400. 000 49. 000
HOUR 0. 000 0. 00
94. 00000 49. 000 4, 606. 00
0155 206- 00000 Structure Excavation 817. 590 817.590
CY 0. 000 0. 00
4. 50000 817.590 3,679.16
0160 206- 00100 *Structure Backfill (dass 1) 254. 000 0. 000
CY 0. 000 0. 00
13. 00000 0. 000 0. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 206- 00360 *Mechani cal Rei nforcenent of Soil 145. 000 0. 000
CY 0. 000 0. 00
68. 00000 0. 000 0. 00
0170 207-00205 Topsoi | 7,500. 000 0. 000
CY 2,497. 660 7,492.98
3. 00000 2,497. 660 7,492.98
0175 208-00002 Erosion Log (12 Inch) 2,500. 000 825. 000
LF 770. 000 2,502.50
3. 25000 1, 595. 000 5,183.75
0180 208- 00011 Erosion Bal es (Wed Free) 150. 000 27.000
EACH 0. 000 0. 00
16. 00000 27.000 432. 00
0185 208-00020 Silt Fence 10, 000. 000 5, 736. 000
LF 0. 000 0. 00
1. 00000 5, 736. 000 5, 736. 00
0190 208-00034 Gravel Bag 1, 113. 000 1, 113. 000
LF 0. 000 0. 00
6. 40000 1, 113. 000 7,123. 20
0195 208- 00045 Concrete Washout Structure 5. 000 1. 000
EACH 0. 000 0. 00
550. 00000 1. 000 550. 00
0196 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
42. 51000 0. 000 0. 00
0200 208-00060 Tenporary Slope Drain 1, 000. 000 0. 000
LF 0. 000 0. 00
4. 40000 0. 000 0. 00
0205 208-00070 Vehi cl e Tracki ng Pad 10. 000 7.000
EACH 0. 000 0. 00
1, 100. 00000 7.000 7,700. 00
0210 208-00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 31. 000
HOUR 0. 000 0. 00
35. 00000 31. 000 1, 085. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 31. 500
HOUR 0. 000 0. 00
220. 00000 31.500 6, 930. 00
0220 208- 00205 Erosi on Control Supervisor 600. 000 254. 000
HOUR 48. 000 3, 840. 00
80. 00000 302. 000 24, 160. 00
0225 210-00750 *Reset Light Standard 1. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0230 210-00810 Reset Gound Sign 5. 000 1. 000
EACH 0. 000 0. 00
115. 00000 1. 000 115. 00
0235 210-00815 Reset Sign Panel 9. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0240 210-00827 *Reset Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0245 210-01011 *Reset Cate 1. 000 0. 000
EACH 0. 000 0. 00
315. 00000 0. 000 0. 00
0250 212-00006 Seedi ng (Native) 14. 000 0. 000
ACRE 4. 650 1, 255. 50
270. 00000 4. 650 1, 255. 50
0255 212-00032 Soi | Condi tioni ng 14. 000 0. 000
ACRE 4. 650 4,254.75
915. 00000 4. 650 4,254.75
0260 213-00002 Mil ching (Weed Free Hay) 7.000 0. 000
ACRE 0. 000 0. 00
525. 00000 0. 000 0. 00
0265 213-00061 Mil ch Tackifier 1, 400. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0270 213-00100 Soi | Bi nder 14. 000 5. 400
ACRE 5. 430 2,172.00
400. 00000 10. 830 4,332.00
0275 216-00021 Soi |l Retention Blanket (Cass 1) 41, 000. 000 0. 000
5% 18, 286. 000 25, 600. 40
1. 40000 18, 286. 000 25, 600. 40
0280 217- 00000 Her bi ci de Tr eat nent 40. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0285 304- 06007 Aggregate Base Course (Cl ass 6) 8, 932. 000 0. 000
cY 3, 783. 430 75, 668. 60
20. 00000 3, 783. 430 75, 668. 60
0290 403-34841  *Hot Mx Asphalt (Grading SX) (100) (PG 64-22) 16, 050. 000 0. 000
TON 5, 454.530 256, 362. 91
47. 00000 5, 454.530 256, 362. 91
0295 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 5, 676. 000 0. 000
TON 0. 000 0. 00
51. 00000 0. 000 0. 00
0300 411-10255  *Enmulsified Asphalt (Sl ow Setting) 5, 463. 000 0. 000
GAL 0. 000 0. 00
2.25000 0. 000 0. 00
0305 420-00112 Ceotextile (Drainage) (dass 1) 1, 070. 000 916. 000
SY 0. 000 0. 00
3. 80000 916. 000 3, 480. 80
0310 503-00018 *Drilled Caisson (18 Inch) 16. 000 0. 000
LF 0. 000 0. 00
88. 00000 0. 000 0. 00
0315 503-00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
0320 503-00048 *Drilled Caisson (48 Inch) 42. 000 0. 000
LF 0. 000 0. 00
440. 00000 0. 000 0. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQIECT: NHL151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 504-04410 *Bl ock Faci ng 412. 000 0. 000
SF 0. 000 0. 00
24. 00000 0. 000 0. 00
0330 506-00212 Riprap (12 Inch) 481. 000 70. 800
CY 8. 900 373. 80
42. 00000 79.700 3, 347. 40
0335 506-01020 Ceogri d Rei nforcenent 12, 416. 000 10, 157. 000
SY 0. 000 0. 00
1. 70000 10, 157. 000 17, 266. 90
0340 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 12. 000 0. 000
CY 0. 000 0. 00
520. 00000 0. 000 0. 00
0345 601- 01000 Concrete Cass B 30. 000 0. 000
CY 0. 000 0. 00
840. 00000 0. 000 0. 00
0350 601-01025 *Concrete O ass B (M scel | aneous) 2.000 0. 000
CY 0. 000 0. 00
810. 00000 0. 000 0. 00
0355 601- 03000 *Concrete Oass D 4. 000 0. 000
CY 0. 000 0. 00
610. 00000 0. 000 0. 00
0360 602- 00000 *Rei nforcing Steel 90. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0365 602- 00020 *Rei nforcing Steel (Epoxy Coated) 500. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0366 603- 00001 Annul ar Space Grouting 16. 130 16. 130
CY 0. 000 0. 00
116. 00000 16. 130 1,871.08
0370 603-00030 *Cul vert Lining (30 Inch) 187. 000 187. 000
LF 0. 000 0. 00

88. 00000 187. 000 16, 456. 00



CONTI D: C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO. 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 603-10240 24 Inch Corrugated Steel Pipe 80. 000 80. 000
LF 0. 000 0. 00
51. 00000 80. 000 4, 080. 00
0380 603-10360 36 Inch Corrugated Steel Pipe 77.000 77.000
LF 0. 000 0. 00
68. 00000 77.000 5, 236. 00
0385 603-10480 48 Inch Corrugated Steel Pipe 57. 000 57. 000
LF 0. 000 0. 00
95. 00000 57. 000 5,415. 00
0390 603-30024 24 Inch Steel End Section 2. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0. 00
0395 603-30036 36 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
185. 00000 1.000 185. 00
0400 603-30048 48 Inch Steel End Section 1. 000 1.000
EACH 0. 000 0. 00
230. 00000 1.000 230. 00
0405 604- 00506 Inlet Type D (Special) (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
4, 700. 00000 1.000 4,700. 00
0410 605-82200 French Drain 416. 000 416. 000
LF 0. 000 0. 00
12. 00000 416. 000 4,992. 00
0415 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3,075. 000 0. 000
LF 0. 000 0. 00
14. 50000 0. 000 0. 00
0420 606-02003 *End Anchorage (Nonfl ared) 4. 000 0. 000
EACH 0. 000 0. 00
1, 775. 00000 0. 000 0. 00
0425 607- 00005 *End Post 1. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQIECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0430 607- 00010 *Corner and Line Brace Post 8. 000 0. 000
EACH 0. 000 0. 00
205. 00000 0. 000 0. 00
0435 607-01000 *Fence Barbed Wre with Metal Posts 1, 092. 000 0. 000
LF 0. 000 0. 00
2.75000 0. 000 0. 00
0440 607-11525 *Fence (Plastic) 150. 000 0. 000
LF 0. 000 0. 00
3. 25000 0. 000 0. 00
0445 607- 11530 *Fence (Speci al) 140. 000 0. 000
LF 0. 000 0. 00
270. 00000 0. 000 0. 00
0445 MATERI AL ALLOMANCE Fence ( Speci al ) 73.064
LF 0. 000 0. 00
270. 00000 73.064 19, 727. 28
0450 607-53185 *Fence Chain Link (Special) (84 Inch) 16. 000 0. 000
LF 0. 000 0. 00
37. 00000 0. 000 0. 00
0455 607- 60230 *30 Foot Gate Single (Chain Link) (Special) 2.000 0. 000
EACH 0. 000 0. 00
4, 350. 00000 0. 000 0. 00
0460 607-60320 *20 Foot Gate Twin 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0465 609-21020 *Curb and CQutter Type 2 (Section Il-B) 136. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0470 609-60011  *Curb Type 6 (Section M 3, 075. 000 0. 000
LF 0. 000 0. 00
7.25000 0. 000 0. 00
0475 612-00001  Delineator (Type I) 71. 000 0. 000
EACH 0. 000 0. 00
18. 25000 0. 000 0. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0480 612-00002  Delineator (Type I1) 32.000 . 000
EACH . 000 0. 00
19. 50000 . 000 0. 00
0485 612-00003  Delineator (Type I11) 6. 000 . 000
EACH . 000 0. 00
21. 90000 . 000 0. 00
0490 613-00206 *2 Inch Electrical Conduit (Bored) 2, 000. 000 . 000
LF . 000 0. 00
9. 40000 . 000 0. 00
0495 613-00306 *3 Inch Electrical Conduit (Bored) 810. 000 . 000
LF . 000 0. 00
11. 75000 . 000 0. 00
0500 613-01200 *2 Inch BElectrical Conduit (Plastic) 200. 000 . 000
LF . 000 0. 00
8. 25000 . 000 0. 00
0505 613-01300 *3 Inch BElectrical Conduit (Plastic) 100. 000 . 000
LF . 000 0. 00
10. 50000 . 000 0. 00
0510 613-07034 *Pul | Box (24"x36"x18") 8. 000 . 000
EACH . 000 0. 00
440. 00000 . 000 0.00
0515 613-07038 *Pul | Box (36"x48"x18") 1. 000 . 000
EACH . 000 0. 00
710. 00000 . 000 0. 00
0520 613-10000 *Wring 1. 000 . 000
LS . 000 0. 00
9, 400. 00000 . 000 0. 00
0525 613-70400 *Lum naire H gh Pressure Sodi um (400 Watt) 4.000 . 000
EACH . 000 0. 00
340. 00000 . 000 0. 00
0530 614-00011 Sign Panel (Cass I) 189. 000 . 000
SF . 000 0. 00
15. 50000 . 000 0. 00



CONTI D: C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO. 0005 10: 46: 43
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0535 614-00012 Sign Panel (Cass I1) 308. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0540 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 6. 000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0545 614-01573 Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 26. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0550 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 5. 000 0. 000
Sl i pbase)
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0555 614- 70336 *Traffic Signal Face (12-12-12) 16. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0560 614-72886 *I ntersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00
6, 350. 00000 0. 000 0. 00
0565 614-80000 *Fl ashi ng Beacon 2.000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0570 614-80385 *Runbl e Strip 4, 225. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0575 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 2.000 0. 000
(S-40A)
EACH 0. 000 0. 00
12, 250. 00000 0. 000 0. 00
0575 MATERI AL ALLOMANCE 25 f oot er 2. 000
EACH 0. 000 0. 00
8, 549. 00000 2. 000 17, 098. 00
0580 614-81160 *Traffic Signal Light Pole Steel (1-60 Mast Arm Foot) 1. 000 0. 000
(S-40)
EACH 0. 000 0. 00
21, 200. 00000 0. 000 0. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 17353-BI D ESTI MATE RUN
PRQJECT: NH1151- 023 ESTI MATE NO 0005
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0580 MATERI AL ALLOMANCE 60 f oot er 1. 000
EACH 0. 000 0. 00
16, 303. 00000 1. 000 16, 303. 00
0585 614-81165 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 1. 000 0. 000
S-40
( ) EACH 0. 000 0. 00
21, 800. 00000 0. 000 0.00
0585 MATERI AL ALLOMANCE 65 f oot er 1. 000
EACH 0. 000 0. 00
16, 331. 00000 1. 000 16, 331. 00
0590 614- 84000 *Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 0. 000 0. 00
850. 00000 0. 000 0.00
0595 614- 86245 *Controller (Type 170E) 1. 000 0. 000
EACH 0. 000 0. 00
21, 150. 00000 0. 000 0.00
0600 615- 00030 *Enbanknent Protector Type 3 8. 000 0. 000
EACH 0. 000 0. 00
1, 710. 00000 0. 000 0.00
0605 621-00450 *Det our Pavenent 2,153. 290 2,153.290
Sy 0. 000 0. 00
22. 80000 2,153. 290 49, 095. 01
0610 624-20012 *12 Inch Drainage Pipe (O ass 0) 690. 000 0. 000
LF 381. 000 15, 621. 00
41. 00000 381. 000 15, 621. 00
0615 624-20018 *18 I nch Drainage Pipe (O ass 0) 79. 000 0. 000
LF 0. 000 0. 00
54. 00000 0. 000 0.00
0620 625- 00000 *Construction Surveying 1. 000 0. 850
LS 0. 000 0. 00
32, 000. 00000 0. 850 27, 200. 00
0625 626- 00000 Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00

14, 400. 00000 0. 600 8, 640. 00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0630 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
31, 700. 00000 0. 500 15, 850. 00
0635 627-00005 *Epoxy Pavenent Mar ki ng 64. 000 0. 000
GAL 0. 000 0. 00
112. 00000 0. 000 0. 00
0640 627-00011 *Pavenent Marking Paint (Wt erborne) 128. 000 33. 000
GAL 0. 000 0. 00
34. 00000 33. 000 1,122. 00
0645 627-01001 *Preformed Plastic Pavenent Marking (Type 1) 312. 670 0. 000
SF 0. 000 0. 00
10. 75000 0. 000 0. 00
0650 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 2, 985. 920 0. 000
SF 0. 000 0. 00
12. 50000 0. 000 0. 00
0655 627-30324 *Preformed Plastic Pavenent Marking (Wrd-Synbol) (Type 312. 000 0. 000
|
) SF 0. 000 0. 00
19. 00000 0. 000 0. 00
0660 627-30329 *Preformed Plastic Pavenent Marking (Xwal k- Stop Line) 216. 000 0. 000
SF 0. 000 0. 00
13. 00000 0. 000 0. 00
0665 630-00000  Fl aggi ng 3, 000. 000 1, 005. 750
HOUR 607. 000 14, 264. 50
23.50000 1, 612. 750 37,899. 63
0670 630- 00007 Traffic Control Inspection 200. 000 57. 000
DAY 6. 000 600. 00
100. 00000 63. 000 6, 300. 00
0675 630-00012 Traffic Control Managenent 165. 000 46. 000
DAY 20. 000 9, 400. 00
470. 00000 66. 000 31, 020. 00
0680 630-80001 Fl ashi ng Beacon (Portabl e) 6. 000 2.000
EACH 0. 000 0. 00
235. 00000 2.000 470. 00



CONTI D C17353 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PON: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQIECT: NHL151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0685 630-80336 Barricade (Type 3 MB) (Tenporary) 7.000 0. 000
EACH 0. 000 0. 00
59. 00000 0. 000 0. 00
0690 630-80341 Construction Traffic Sign (Panel Size A) 21.000 10. 500
EACH 0. 000 0. 00
23.50000 10. 500 246. 75
0695 630-80342 Construction Traffic Sign (Panel Size B) 36. 000 17.000
EACH 0. 000 0. 00
82. 00000 17. 000 1, 394. 00
0700 630-80343 Construction Traffic Sign (Panel Size Q) 4.000 0. 000
EACH 0. 000 0. 00
82. 00000 0. 000 0. 00
0705 630-80344 Construction Traffic Sign (Special) 86. 500 41. 000
SF 0. 000 0. 00
18. 75000 41. 000 768. 75
0710 630-80355 Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
8, 200. 00000 1. 000 8, 200. 00
0715 630- 80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 000
Type
yee) EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0720 630- 80360 Drum Channel i zi ng Devi ce 100. 000 24.000
EACH 0. 000 0. 00
24. 00000 24.000 576. 00
0725 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
235. 00000 0. 000 0. 00
0730 630-80364 Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 10. 000
EACH 0. 000 0. 00
23.50000 10. 000 235. 00
0735 630-80370 Concrete Barrier (Tenporary) 4,612. 000 2, 306. 000
LF 0. 000 0. 00

17. 30000 2, 306. 000 39, 893. 80
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PON: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQIECT: NHL151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0740 630-80380 Traffic Cone 100. 000 10. 000
EACH 0. 000 0. 00
11. 75000 10. 000 117.50
0745 630-80510 *Mobi | e Pavenent Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
2, 375. 00000 0. 000 0. 00
0750 630-85010 I npact Attenuator (Tenporary) 6. 000 0. 000
EACH 0. 000 0. 00
585. 00000 0. 000 0. 00
0755 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 1. 000 0. 000
(Tenporary)
EACH 0. 000 0. 00
10, 560. 00000 0. 000 0. 00
0760 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0765 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0770 700-70012 F/ A Asphalt Pavenent |ncentive 61, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0775 700-70016 F/ A Fuel Cost Adj ustnent 80, 000. 000 20, 467. 670
FA 0. 000 0. 00
1. 00000 20, 467. 670 20, 467. 67
0780 700- 70018 F/ A Roadway Snoot hness | ncentive 30, 300. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0785 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 73, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0790 700-70021 F/ A On- The-Job Trai nee 1, 024. 000 0. 000
HOUR 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D C17353 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 17353-BI D ESTI MATE RUN 07/ 08/ 2011
PRQJECT: NH1151- 023 ESTI MATE NO 0005 10: 46: 43
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0795 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70028 F/ A ESB Program 7,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0805 700- 70060 F/ A Adjust Uilities 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0810 700- 70380 F/ A Erosi on Control 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700- 70495 F/ A Asbest os Abatenent Wrk 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0825 620- 00002 Field Ofice (dass 2)

0830 620-00012

Field Laboratory (d ass 2)

0835 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 4,675,344.83 % 621,578.00% 1,677,513.73
1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
10, 250. 00000 1. 000 10, 250. 00
1. 000 1. 000
EACH 0. 000 0. 00
3, 800. 00000 1. 000 3, 800. 00
CAT 0400 CURRENT AMI  $ 25, 050. 00 $ 0.00$ 25, 050. 00
PRQJIECT TOTAL CURRENT AMI $ 4,700, 394.83 $ 621,578.00% 1,702, 563.73



